

UPDATE ON SCHEDULING ORDER FOR THE REX-EAST PROJECT
(October 25, 2007)

On September 7, 2007 the FERC issued a Notice of Schedule for Environmental Review for the REX-East Project. Since the issuance of this notice Rockies Express has been working closely with the FERC Staff and other cooperating agencies to develop the record to finalize a Draft Environmental Impact Statement for public comment and the issuance of a Final Environmental Impact Statement to meet the schedule outlined in Rockies Express's filing of September 25, 2007. To date, FERC Staff has been diligently reviewing Rockies Express's submissions and utilizing an expedited electronic data request format to iron out data questions. While no one can predict the future with certainty, FERC Staff and its fellow cooperating agencies and third party contractors are clearly putting forth their utmost effort to meet the desired timetable outlined in Rockies Express's filing. That schedule was developed in consultation with the FERC Staff at the public meeting convened on September 21, 2007. Rockies Express is hopeful and has requested that the FERC issue an updated scheduling order in the near future.