

## **REX HYDROSTATIC TESTING UPDATE – September 18, 2008**

REX commenced its hydrostatic test project as scheduled on September 3, 2008. The line section has passed the hydrostatic pressure test and is now being de-watered. Once complete, we will begin drying the line. We have also been performing other maintenance work on this line while it has been out of service. Further, we have identified additional maintenance requirements on this section of line. At this time, all identified work remains on track for completion on or about Friday, September 26, 2008. However, at this stage of the process, the projected completion date cannot be determined with unqualified certainty given factors that are difficult to predict, such as adverse weather, which can affect progress. As such, REX will continue to provide updates as it reaches key milestones.

If you have any questions, please contact your Account Director or Scheduling Representative.